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installed around the perimeter of the new commercial

building to make it weather-tight.

e Structural steel at the perimeter of the commercial

building courtyard is installed.

e  Utility trenches, crash barriers, and bollards are being
constructed at the commercial inspection lanes.

e Rock blasting began at the rock outcrop to the south of
the future wastewater treatment facility.

e Structural steel and roof joists are installed at the
non-intrusive inspection building. Roof decking and

insulation are being installed.

e Masonry walls and structural steel for the roof of the

hazmat building are complete.

e Verizon switched over from the existing equipment
feeding the site to the new head end equipment.

e  Stairtower C1 concrete is complete.

Look ahead

e Plantings around the area of the
water retention ponds at the south
end of the site will commence.

® Retaining wall construction between
Road A and Interstate 81
southbound is ongoing through
early June.

e Blasting for foundations at the future
secondary inspection canopy will
continue through the end of the
month.

e  Utility borings under Interstate 81
will begin this month.

Aview looking southwest at demolition of the
rock outcrop adjacent to the future wastewater
treatment facility. (Photo courtesy of Gilbane)
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An aerial view looking south at the commercial building construction.

(Photo courtesy of Revette Studio)

Project facts

e Scope: Facility-wide modernization
and expansion

e Cost: 5215 million

e Congressional appropriations:
Phase One funding appropriated in
fiscal year 2016 budget. Phase Two
funding appropriated in fiscal year
2018 in the amount of approximately
$133 million.

e Contract: Awarded in June 2017 to
Northland/Cianbro Joint Venture

Project estimated timeline

e October 2019 - Substantial completion
of commercial building

e November 2019 - Operations to begin
in new commercial building and
inspection lanes

e January 2020 - Substantial completion
of Phase One

e August 2022 - Substantial completion
of Phase Two

e September 2022 - Contract completion

Access to Deringer Road is shifted to
the south along the I-81 southbound
on ramp.

A stop sign was added at the
intersection of the I-81 southbound
on ramp and CR-191. Please drive
slowly in this area as construction
activities are ongoing.
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